AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of7

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
14 2004JUN30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3605A
TACOM WARREN DCVA DAYTON
ANVBTA- AQ ATAA AREA C, BUILDI NG 30
HEI DI HENDERSON ( 586) 574- 8900 1725 VAN PATTON AVENUE
WARREN, M CHI GAN 48397- 5000 WRI GHT PATTERSON AFB, OH 45433-5302
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: HENDERSH@ACOM ARMWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

| NTERNATI ONAL CONSULTANTS, | NC.
4134 LI NDEN AVENUE, STE. 300
DAYTON, OH 45432-3035

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 99- D- S011/ 0020
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0J8L5 | Facility Code 2002FEB13

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Agreenment by both parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARY L. MOCULLOUGH
MOCULLOM@rACOM ARMY. M L ( 586) 574- 5268

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004JUN30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 14

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM OWNI BUS PROGRAM & ENG NEERI NG SUPPORT SERVI CES

CONTRACT: DAAE0799- D- S011 TASK ORDER 0010 MODI FI CATI ON 14

PURPCSE: The upgrade & conpletion of "as fitted" CA4lI SR and associ ated vessel-tie in design changes; Contractor testing/trials for
LT803; and COTS manual support to PMAWS and the LT 128" Tug (Phase | & I1)

PRI OR CONTRACT AMOUNT: $3, 466, 652. 08
AMOUNT OF THI'S ACTI ON: $95, 157. 11

REVI SED CONTRACT AMOUNT: $3, 561, 809. 19

1. The subject task order was awarded 12 February 02 for support to the Program Manager, Force Projection Enabling Systens.
2. The purpose of this nodification 14 to task order 0020 is to do the follow ng:

a. Fund the continuation of Cost Plus Fixed Fee's associated with the upgrade & conpletion of "as fitted" C4l SR and associ ated vessel -
tie in design changes.

b. Fund additional |abor, for conpletion of existing effort for related data in the LT803 draw ngs(whi ch support Arnmy TM and COTS
Manual s) .

c. Fund additional |abor, to support Arny Test Eval uation Command(ATEC) hardware test validation oversight requirenments.
d. Incorporate LT803 Trials & Testing Schedule (dated 14 June 04)as an Attachment A004 to task order 0020.

e. Replace delivery schedule in Md 8, Page 2, Para 5, O Final Redesign Drawi ng Package, with a revised delivery schedule for
conpl etion.

f. Incorporate a paragraph to the SONfor contractor support in the delivery of COTS Manual s and other information from subcontractors
suppl ying QDR material s.

g. Incorporate a paragraph to the SOWfor contractor support in the admnistration and overall managenment of the final testing and
trails phase for the LT-803. See attached LT803 Trials & Testing Schedul e (dated 14 June 04).

3. CLIN 1001AWis hereby established in the anmobunt of $42,472.96 to fund the continuation of Cost Plus Fixed Fee's associated with the
upgrade & conpletion of "as fitted" C4ISR and associ ated vessel-tie in design changes. Note: The revised delivery dates for the stated
deliverables for this effort(nmod 8, page 2, dated Aug 03) were incorporated by nodification 13 dated 23 Mar 2004.

4. CLIN 1001AX is hereby established in the anount of $52,648.15 to fund additional |abor, to support Arny Test Eval uation
Command( ATEC) hardware test validation oversight requirements & conpletion of existing effort for related data in the LT803 draw ngs
(whi ch support Arnmy TM and COTS Manual s).

5. The period of performance for the effort on CLIN 1001AX is from 30 June 2004 through 30 Sept 2004.

6. Contractor Support of Army Test Eval uation Conmand(ATEC) hardware test validation oversight requirenents & conpletion of existing
effort for related data in the LT803 draw ngs (which support Arnmy TM and COTS Manual s)is added to Section - C as C008.

7. Contractor Support the overall managenent and administration of the final testing/trials phase for the LT-803 is added to Section -
as C009.

8. The period of performance for task order 0020 remains at 30 Nov 2004.

9. Mdification 14 revises: Section B, Section C, and Section G

10. The contractor shall performthe efforts incorporated by nodification 14 in accordance with the scope of work in Section C

11. Al other ternms and conditions of this task order remain unchanged.

*** END OF NARRATIVE A 015 ***

C



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET PIIN/SIIN DAAEQ7-99-D- S011/ 0020 M OD/AMD 14
Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
1001AW SERVICES LINE | TEM $ 42,472.96
NOUN: C41 PROG SPT TO LT803
PRON: P146H0742T PRON AMD: 01 ACRN: AG
AMS CD: 53901110187
Cost Plus Fixed Fee CLIN
Labor associated with the conpletion of
the installation of the C4l upgrade package
on LT803.
Labor:
Lead Engi neer - 320 hours
Seni or Anal yst - 320 hours
Proj ect Manager - 160 hours
Total = 800 hrs
Estimated cost = $42,472. 96
Fee @7% = $3, 124. 28
(End of narrative B001)
I nspection _and Accept ance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- NOv- 2004
$ 42,472. 96
1001AX SERVI CES LINE | TEM $ 52,684. 15
NOUN: LARGE TUG - ICl OWI BUS |1
PRON: P146H0762T PRON AMD: 01 ACRN:  AF
AMS CD: 53901110187
Cost Plus Fixed Fee CLIN
Addi tional Labor associated with the support of
Arny Test Eval uati on Command( ATEC) hardware test
val i dation oversight requirements & conpletion of
existing effort for related data in the LT803 draw ngy
(whi ch support Arnmy TM and COTS Manual s).
Labor:
Proj ect Manager - 160 hours for each effort
Naval Architect- 480 hrs conbined on both efforts
Total = 800 hrs
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Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-99-D- S011/ 0020 M OD/AMD 14
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

Esti mated cost = $ 52,684.15
Fee @7% = $3, 743. 43

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

(End of narrative B001)

ACCEPTANCE: Desti nation

$ 52, 684. 15

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2004




Reference No. of Document Being Continued Page 5 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 14

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
ADDI TI ONAL SOV FOR ARMY TEST EVALUATI ON COMVAND( ATEC) HARDWARE TEST VALI DATI ON OVERSI GHT REQUI REMENTS

a. Contractor will provide liason, oversight, and witten test validation docunentation with U S. Army CEB-Hythe in order for the Arny
to achieve full material release objectives.

b. Contractor will provide support of for this effort will be from 30 June 2004 through 30 Sept 2004.

ADDI TI ONAL SOW FOR THE COVPLETI ON OF EXI STI NG EFFORT FOR RELATED DATA I N THE LT803 DRAW NGS( whi ch support Arny TM & COTS Manual s)

a. Contractor will supportt the delivery of COIS Manuals and other information from subcontractors suppling QDR materials. This
information will be utilized for the inclusion into vessel Technical Mnuals(TM s)that are devel oped by NSWCCD i n support of TACOM | LSC

and ATEC-ILS requirenents for the LT803.

b. Contractor will provide support of for this effort will be from 30 June 2004 through 30 Sept 2004.

*** END OF NARRATIVE C 008 ***
ADDI TI ONAL SOW FI NAL TESTI NG TRI AL REQUI REMVENTS:

a. Contractor will ensure proper adm nistration and overall managenent of the final testing/trails phase for the U S. Arny LT-803 in
accordance with the attached LT803 Trails & Testing Schedul e (Attachnent A004).

b. Contractor will ensue proper adm nistration by directing and coordinating with the U S. Arny CEB-Hythe LT-803 Project Manager on what
is required by the various parties, such as the Anerican Bureau of Shipbuilding (ABS), ATEC, U.S. Arny CEB-H Ship Surveyors, and ICl's
Naval Architect | AWLT 128" SAM COR direction.

c. Contractor will provide information and gui dance regardi ng: sequencing, prioritization of each test/trial, tracking and gathering
results, and pending/rectification of outstanding issues, and any test additions or deletions that will be made.

d. The final test and trials results will be collected within the contractor's office and forwarded to the appropriate parties for
approval /or collection to include the LT 128" SAM COR.

e. The U S. Arny CEB-H Project Manager for the LT-803 will be responsible to contractor's Testing & Trials Managenent Team f or
responding to issues and concerns in a timely manner.

f. The U.S. Arny CEB-H will be required to ensure that testing procedures are performed as stated within each itemtesting plan and
procedure that was delivered and approved by ATEC and/or ABS requirenents.

g. CEB-Hw |l provide material and |abor support as required for the final testing an trials.

h. The period of performance for this effort and the conpliation of all required reports is from 30 June 2004 through 30 Sept 2004.

*** END OF NARRATIVE C 009 ***
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 14

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
1001AW P146H0742T AG 1 $ 0.00 $ 42,472. 96 $ 42,472. 96
53901110187 4ZCW05
Al14P51871CVB
1001AX P146H0762T AF 1 $ 0.00 $ 52,684. 15 $ 52,684. 15
53901110187 47008
Al14P51871CVE
NET CHANGE $ 95, 157. 11
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AF 21 42035000041C1C09P5390112512 S20113 Wb6HZV $ 52, 684. 15
Ar ny AG 21 42035000041C1C09P53901125FB S20113 Wb6HZV $ 42, 472. 96
NET CHANGE $ 95, 157. 11
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 3, 466, 652. 08 $ 95, 157. 11 $ 3,561, 809. 19
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PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 14
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Attachrment 004 LT803 TRIALS & TESTI NG SCHEDULE 14- JUN- 2004 001 EMAI L
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